Timelines for Financing Options
Safety Center & Public Library Facilities Projects

2010

City Of Northfield

JANUARY | FEBRUARY | MARCH | APRIL | MAY | JUNE | JULY | AUGUST | SEPTEMBER | OCTOBER | NOVEMBER | DECEMBER

Sun., 1/3/2010

Sat., 12/25/2010

CIP

Develop Architect RFP

Arch. Out for Bid

Staff Review

2/9/2010 City Council Meeting
Council Approves Architect RFP
Council Decision on Financing

4/6/2010 City Council Meeting
Council Approves Architect Selection

5/4/2010 City Council Meeting
Council Approves Site Selection

Develop Site Selection & Engineer's Cost Estimate

Reversal Petition (30 days)

Petition Review (10 Workdays)

County prepares ballots. Military & overseas and absentee voting process

6/29/2010 City Council Meeting
CIP Public Hearing
Council Decision on CIP Funding

8/27/2010 Last Day to Submit Referendum Language to County
67 Days Prior to Election Day

8/24/2010 City Council Meeting
Council Approves Referendum Language for Question

8/17/2010 City Council Meeting
If Petition Sufficient: Council Accepts Petition, Orders Special Election for 11/2 & Orders Language/Ballot Question Preparation
If Petition Fails: Ballot Process Ends

CIP/Referendum

Develop Site Selection & Engineer's Cost Estimate

County prepares ballots. Military & overseas and absentee voting process

8/27/2010 Last Day to Submit Referendum Language to County
67 Days Prior to Election Day

8/17/2010 City Council Meeting
Council Approves Referendum Language for Question

8/3/2010 City Council Meeting
Council Orders Referendum
Council Orders Referendum Language

11/2/2010 Election Day
Referendum Vote

12/14/2010
First Possible Special Election
Tues. 40 Days after 11/2

Revenue/Lease

Develop Site Selection & Engineer's Cost Estimate

10/5/2010 City Council Meeting
Council Approves Revenue/Lease Bond Decision

Key: Council Meeting | Staff Action | Significant Date

Updated 1/19/2010