

# 2021 Reclamation and Overlay Project Update



July 2, 2021

## **Phase 1**

### **TH 3 Frontage Road Area**

Late this week, the restoration crew finished restoring around the trail near the Babcock Park north parking lot, and prepped Bollenbacher Court for sod. Also, the contractor had a crew onsite to restore the shouldering on the west frontage road from Riverview Drive to Clinton Lane.

Mid-late next week, there will be crews onsite installing signs and stripping the west frontage road and Jefferson Parkway.

## **Phase 2**

### **Baneberry Court, Primrose Court, Turnberry Court, Goldenrod Court, Goldenrod Circle, Clover Court, Crocus Court, Mayflower Court**

As a reminder, if you had sod installed make sure you are mowing on the highest level through these areas. Please pass on this message if you have a lawn service.

Next week, there is no substantial work scheduled. The street work is tentatively scheduled to start is the week of 8/2.

## **Phase 3**

### **Mayflower Drive from Parmeadow Drive to Heywood Road, Parmeadow Drive from Heywood Road to Mayflower Drive, Creek Lane from Heywood Road to Mayflower Drive, Service Road**

As a reminder, if you had sod installed make sure you are mowing on the highest level through these areas. Please pass on this message if you have a lawn service.

This week, the restoration crew prepped for sod the south corner on Spring Creek Rd and Service Rd.

Early next week, the restoration crew will install sod on the south corner on Spring Creek and Service Rd. The street work is tentatively scheduled to start is the week of 9/6.

## **Questions/Concerns?**

Arianna Christian, with Bolton and Menk will be providing construction observation and coordination on a day-to-day basis. Arianna can be contacted by phone at 612-398-8949, or by email @ [arianna.christian@bolton-menk.com](mailto:arianna.christian@bolton-menk.com)

For additional information, please check the Project Website:

<https://www.ci.northfield.mn.us/1350/2021-Reclamation-and-Overlay-Project>