

2021 Reclamation and Overlay Project Update



July 16, 2021

Phase 1

TH 3 Frontage Road Area

Early this week, there was a crew onsite striping the west frontage road and Jefferson Parkway.

Next week, there is no substantial work scheduled.

Phase 2

Baneberry Court, Primrose Court, Turnberry Court, Goldenrod Court, Goldenrod Circle, Clover Court, Crocus Court, Mayflower Court

Next week, there is no substantial work scheduled. The street work is tentatively scheduled to start is the week of 8/2.

Phase 3

Mayflower Drive from Parmeadow Drive to Heywood Road, Parmeadow Drive from Heywood Road to Mayflower Drive, Creek Lane from Heywood Road to Mayflower Drive, Service Road

Next week, there is no substantial work scheduled. The street work is tentatively scheduled to start is the week of 9/6.

Questions/Concerns?

Arianna Christian, with Bolton and Menk will be providing construction observation and coordination on a day-to-day basis. Arianna can be contacted by phone at 612-398-8949, or by email @ arianna.christian@bolton-menk.com

For additional information, please check the Project Website:

<https://www.ci.northfield.mn.us/1350/2021-Reclamation-and-Overlay-Project>