

# 2021 Reclamation and Overlay Project Update



July 26, 2021

## **Phase 1**

### **TH 3 Frontage Road Area**

Next week, there is no substantial work scheduled.

## **Phase 2**

### **Baneberry Court, Primrose Court, Turnberry Court, Goldenrod Court, Goldenrod Circle, Clover Court, Crocus Court, Mayflower Court**

The 30-day maintenance period for the new sod that may have been installed on your property ended July 16<sup>th</sup>. You are now responsible for watering and maintenance of your new sod.

Next week, there is no substantial work scheduled. The street work is tentatively scheduled to start is the week of 8/2.

## **Phase 3**

### **Mayflower Drive from Parmeadow Drive to Heywood Road, Parmeadow Drive from Heywood Road to Mayflower Drive, Creek Lane from Heywood Road to Mayflower Drive, Service Road**

The 30-day maintenance period for the new sod that may have been installed on your property ended July 16<sup>th</sup>. You are now responsible for watering and maintenance of your new sod.

Next week, there is no substantial work scheduled. The street work is tentatively scheduled to start is the week of 9/6.

## **Questions/Concerns?**

Arianna Christian, with Bolton and Menk will be providing construction observation and coordination on a day-to-day basis. Arianna can be contacted by phone at 612-398-8949, or by email @ [arianna.christian@bolton-menk.com](mailto:arianna.christian@bolton-menk.com)

For additional information, please check the Project Website:

<https://www.ci.northfield.mn.us/1350/2021-Reclamation-and-Overlay-Project>