

2019 Street Reclamation Project Update



April 24, 2020

Phase 1

Simione Court, Nelson Court, Kimble Court, Hackerson Court, Grundhoefer Court, Eklund Court, Covey Court, Lockwood Drive, Gill Lane, Zanmiller Drive, and Bluestem Court

No work is scheduled for Phase 1 next week

Phase 2A

Third Street from Orchard Street to TH 3, Fourth Street from Odd Fellows Lane to Orchard Street, and Plum Street from Poplar Street to Orchard Street, Orchard Street from Fourth Street to Third Street, Poplar Street from Fourth Street to Third Street, Armstrong Road from TH 19 to Lincoln Street, and the Forest Avenue Loop

Removal crews were on-site for the majority of next week removing retaining walls, curb and gutters, sidewalks and driveway aprons on Phase 2A. Residents can expect intermediate closures of driveways during these removal operations. The Resident Project Representative will notify the affected properties in advance of these removals.

Next week, tree removal and stump grinding crews should be on-site early in the week to complete work on all of Phase 2A. Retaining wall crews are also expected to be on site next week to begin installation of new retaining walls on all of Phase 2A.

Phase 2B

Third Street from Odd Fellows Lane to Orchard Street, Fourth Street from Orchard Street to Plum Street, Orchard Street from Fourth Street to Fifth Street, and Plum Street from Fourth Street to Fifth Street

No work is scheduled on Phase 2B next week.

Questions/Concerns?

Nate Becker with the City of Northfield is the Resident Project Representative for the 2019 Street Reclamation Project. Nate can be contacted at (507) 291-6490, or by email @ nate.becker@ci.northfield.mn.us for any questions regarding the construction project.

For additional information, please check the Project Website:

<https://www.ci.northfield.mn.us/1239/2019-Street-Reclamation-Project>